



# ARIZONA MANAGEMENT SYSTEM SUCCESS REPORT

DEPARTMENT OF ADMINISTRATION

## Reduction in Pre-Construction Wait Times Speeds Construction Projects Along

The pre-construction process averages 320 days and was identified by ADOA and other state agencies as severely delaying their ability to accomplish goals. After removing unnecessary barriers and creating standard work, **the entire process was reduced to only 145 days.**

This improvement has continued to be sustained and estimated to **save 60 man hours per project**, allowing project managers and agency personnel to redistribute efforts on meeting an increased demand and focus on other higher value assignments.

